

Risks for this project include technology risks and

A. Technology Risks

Technology risks for this project include the following:

- The data schemas for the existing databases may not facilitate the extraction of data in a form that matches the desired reporting capabilities.
- We may encounter issues installing and using ODBC with Microsoft SQL Server.
- The development activity cannot access the actual production databases, so a parallel system must be set up

B. Skills Risks

Skills risks for this project include:

- Only one team member currently knows C#, the other team members will need to learn it.
- All team members have worked with MySQL databases, but none of us have use Microsoft SQL server.

Skills risks for this project include:

- • Only one team member currently knows C#, the other team members will need to learn it.
- • All team members have worked with MySQL databases, but none of us have use Microsoft SQL server.

B. Skills Risks